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Plutonium Stabilization and Packaging System (PuSPS).  As reported on March 29th, Kaiser-Hill
has been preparing to stabilize the inventory of oxides with less than 80% plutonium.  A sub-population
of these oxides had been identified as possibly containing organic impurities, a potential hazard during
PuSPS furnace stabilization.  Kaiser-Hill had been evaluating additional stabilization process controls to
address the hazard and has concluded that a thermal pretreatment of these oxides is warranted.  This
thermal pretreatment involves heating 2.5 kg batches of these oxides on an open hotplate at 500 0C for 2
hours.  This task is to be performed in a glovebox in a room adjacent to PuSPS.  Authorization basis
changes and work planning for this modification to PuSPS operations are in progress.  RFETS
management has determined that a Kaiser-Hill Readiness Assessment (RA) will be conducted to confirm
readiness for this task.  The RA is expected to start in mid-October.  (3-A)

Annual Integrated Safety Management (ISM) Review.   DOE-RFFO started their Annual ISM
Review last week focusing on DOE-RFFO and started review of Kaiser-Hill this week.  Field
observations, document reviews and interviews are to be completed by late September and a report
issued in October.  (1-C)  

Conduct of Operations.  There have been a number of events since April that have indicated a failure
of personnel to properly stop the operation and report when unsure or encountering an unexpected or
deficient condition (see site rep. reports of July 26th, July 12th, May 31st, May 23rd, May 10th, and April
26th).  The site rep. has discussed this issue with senior RFETS management during the past month.  On
Monday, the Kaiser-Hill’s president sent a memo to all RFETS employees emphasizing the need to stop
and report upon such situations and asking that project managers discuss this concept with RFETS
personnel during the week.  (1-C)  

Startup of Building 460 Low-Level Waste (LLW) Storage.   As reported on June 14th, Kaiser-Hill
had been making preparations to begin (LLW) storage in the high bay of Building 460.  Based on the
planned inventory the facility is categorized as Hazard Category 2.  A Kaiser-Hill RA to confirm
readiness for these operations was completed in August.  DOE-Headquarters authorized operations last
week and LLW was moved into Building 460 this week.  (3-A)

Decommissioning Technology - Tank Cutting in Building 774.  The site rep. observed a stainless
steel tank cutting operation using ultrahigh pressure (55,000 psi) water in Building 774.  There are
several such large, contaminated tanks (up to about 30 ft. long, 6 ft. diameter, 3/8 in. thick) in Building
774.  The tanks are being cut around the circumference into sections to allow for handling, removal from
the building, and shipment as LLW.  The cutter is positioned and operates automatically through a preset
cutting arc.  With the “wet” cutting characteristic and slight vacuum applied to the tank sections, there
has been little to no elevated room airborne levels during the cutting operation.  (3-B)


